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TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manage. 
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Scrapers have moved into topsoil cover areas around the Jackpile staging area. 
Trucks have substantially cleaned up around JP-PS-25 and have nearly completed 
removing the haul road around JP-PS-24; four dozers continue sloping rt\WO.-03 in the 
SE Jackpile area. Installation, of the erosion protection along the Rio^Moquino is 
continuing. 

No word of interest was received on the use and salvage of the old Weld Shop. 
Another letter outlining this and other buildings at the Shop area was sent to you and 
the Staff for consideration. 

I will be in Las Cruces on 3/15-3/17/93 at the NM Water & Wastewater Association. I 
will be making a Project presentation to the Billings Reclamation Sympos i a ^larch 22 
thru March 25; Marvin Sarracino will be making a Prqject presentation to the NM 

Hazardous Waste Society Annual Meeting on Wednesday, March 17; 

The persoimel from Sandia Laboratories have not yet scheduled a site tour; I have made 
several calls to Nancy Prindle's office about this and none have been returned. I will 
make one more inquiry to see if any real interest is there. 

Reseeding work i s ^ i n g post^iied until Fall, 1993 bepause of the ri^k of dry soil 
conditions brought about by|Qi|%)ring time windy sb^bh. .Based on Ed Kefley's 
recommended schedule, Septdrnb^, 1993 will be the tiihejthe reseeding work is done 
(which typically follows the summer time rainy season.) 

The February, 1993 Project Status Report will be distributed by next week; 

A draft letter was received from BIA outlining the potential restrictions and remedial 
actions needed before release of the Old Housing Area; some dirt work aroimd the adit 
and repair of some minor erosion and culvert repairs were completed this week; 

LCC personnel-and-Project-personnel will receive the 8-hour OSHA safety refresher the 

week of March 15, 1993; pUpgLQ Qp LAGUNA 
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Area Office will 3/31/93 
provide technical 
assistance 

inspection completed 
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c;lata and map 
suRpliedto 
BL\byRPM; 
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con1men.ts: letter 
fr~JTI BIA; 

I • 
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Marvin tarracino 
· mak4tg a slide 
pre~entation; 

.··no interest expressed 
notifications sent to 
Governor and 
Staff; 

RPM presenting 
paper on Jackpile; 

in progress; 

POL-EPA01-0008207 




